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September 16, 2019                      Project No. 30405040 

VIA ELECTRONIC MAIL  
 

Ms. Raji Josiam 
Remedial Project Manager, 6SF-RA 
U.S. Environmental Protection Agency Region 6  
1201 Elm Street, Suite 500, SEDRA 
Dallas, Texas 75270-2102  
 
Re: BI-MONTHLY PROGRESS REPORT – SEPTEMBER 2019  

AREA OF INVESTIGATION 1 (AOI-1) REMEDIAL INVESTIGATION/FEASIBILITY STUDY 
US OIL RECOVERY SUPERFUND SITE 
400 N RICHEY/200 N RICHEY  
PASADENA, TEXAS 

 

Dear Ms. Josiam: 
 
Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent for 
Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site, Golder 
Associates Inc. (Golder) has prepared this bi-monthly progress report on behalf of the Respondents named in 
the Settlement Agreement.  In accordance with the Settlement Agreement requirements, this progress report 
addresses the topics listed below: 
 

1. Actions which have been taken to comply with the Settlement Agreement during the preceding 
two-month period – During the preceding two-month period (July-August) the Respondents 
performed additional work for the RI/FS in accordance with the RI/FS Work Plan, as follows: 
 
 Submitted the Potential Human Health Fish Ingestion Pathway Evaluation and Estuarine 

Habitat Screening-Level Ecological Risk Assessment (SLERA) drafts to EPA for review; 
 Submitted Draft and Final WRN-AOI-1-9 for additional soil and groundwater investigation to 

evaluate potential response actions (EPA approval received August 9, 2019); 
 Completed field investigation portion of work proposed in WRN-AOI-9. 

 
2. Summary of quality-assured results of sampling, tests and all other quality-assured data received 

by Respondents during the preceding two-month period – No additional data were received from 
the laboratory (i.e. for the field investigation portion of WRN-AOI-1-9) during this period, thus an 
updated database or other materials are not included with this report.   

 
3. Work planned for next two months with schedules relating such Work to the overall project 

schedule for RI/FS completion – The following work is planned for the next two months: 
 

 Perform validation and evaluation of data generated during the field portion of the work 
proposed in WRN-AOI-9 (updated database to be provided in the next Bi-Monthly Report after 
data validation complete); and  

 Address comments received from EPA and TCEQ on September 13, 2019 on Potential 
Human Health Fish Ingestion Pathway Evaluation and Estuarine SLERA documents and 
schedule meetings and conference calls to discuss the comments with EPA and TCEQ 
accordingly. 
 

4. Problems encountered, anticipated problems, actual or anticipated delays, and solutions 
developed and implemented to address any actual or anticipated problems or delays – No delays 
or problems were encountered during this bi-monthly period.   
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Thank you for the opportunity to submit this progress report.  Should you have any questions, please do not 
hesitate to contact me.  
 
Sincerely, 
 
 

 
 
Eric Pastor, P.E. 
Project Coordinator 
 
cc: Mr. Lam Tran – Texas Commission on Environmental Quality 
 Mr. Michael Cave – Texas Commission on Environmental Quality 

Mr. James Kendrick – NewFields 
Mr. Joe Biss – EHS Support  
Mr. Matthew Wickham – Golder 
Mr. Chip Wood - U.S. Fish and Wildlife Service 
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